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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00017

            PREVIOUS CONTRACT AMOUNT:          $12,426,593

            AMOUNT OF THIS MODIFIATION:        $   625,000

            NEW CONTRACT AMOUNT:               $13,051,593

Modification P00017 is issued to incorporate the following change into the contract:

1.  The contract amount is increased by $625,000 to cover cost increase in Phase II of the contract.  This increase is entirely in the

cost estimate line.  There is no change in fee for this action.

   a. As part of this increase, CLIN 0003AD is created in the amount of $170,000 for continued Design Finalization and Test.  This is an

extension of the effort required by CLIN 0003AA.  A new CLIN is required, as opposed to increasing CLIN 0003AA, due to funding issues.

   b. As part of this increase, CLIN 0004AA, ILS, is increased by $207,000.

   c. As part of this increase, CLIN 0004AB is created in the amount of $113,000 for increased ILS.  This is an extension of the effort

required by CLIN 0004AA.  A new CLIN is required, as opposed to increasing CLIN 0004AA, due to funding issues.

   d. As part of this increase, CLIN 0005AD is created in the amount of $135,000 for increased DT/OT Support.  This is an extension of

the effort required by CLIN 0005AA.  A new CLIN is required, as opposed to increasing CLIN 0005AA, due to funding issues.

2.  As a result of this modification, the total amount of the contract is increased by $625,000.  All terms and conditions of the

contract, other than those set forth above, remain unchanged.

                                               *** END OF NARRATIVE A 0024 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003AA        PHASE 2 OPT - DESIGN  FINALIZATION & TEST                              LO                    $      5,864,211.00              _________________________________________                                                     __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DESIGN FINALIZATION & TEST

              PRON: T162T5094K    PRON AMD: 04    ACRN: AB

              CUSTOMER ORDER NO: M9545006MPR6AT4

                  This is a Cost-Plus-Fixed-Fee CLIN.

                  Est Cost          $5,506,557

                  Fee               $  357,654

                  TOTAL             $5,864,211

                  The CLIN 0003AA option was exercised by

                  Modification P00007.

                  The amount for CLIN 0003AA was adjusted by

                  Modification P00007 to incorporate the

                  proposed amounts from the Contractor's response

                  to the Government's Call for Improvements in

                  accordance with contract paragraph H.3.

                  The amount of CLIN 0003AA was adjusted upward by

                  Modification P00015 in the amount of $312,000 to

                  allow for a projected cost overrun.  This increase

                  was entirely in the estimated cost line.  There

                  was no change in the fixed fee resulting from this

                  increase.

                  The amount of CLIN 0003AA was adjusted upward by

                  Modification P00016 in the amount of $700,000 to

                  allow for cost increase and changes described in

                  that modification.  This increase was entirely in

                  the estimated cost line.  There was no change in

                  the fixed fee resulting from this increase.

                  CLIN 0003AD was created by Modification P00017 for

                  the continuation of the effort under CLIN 0003AA.

                  The creation of a new CLIN was necessary due to

                  funding issues.  The total for the Phase II Design

                  Finalization & Test effort, including both CLIN

                  0003AA and 0003AD, is $6,034,211.

                              (End of narrative B001)

The Contractor shall continue the design and

development of the LAV-C2 Upgrade in accordance

with the System Performance Specification and

Integrated Master Plan for Phase II.

                   Three* Government furnished vehicles shall be

                   upgraded by the Contractor under this CLIN and

                   will be accepted by the Government.  One of

                   these vehicles will be for Developmental Testing
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                   and two will be for Operational Testing.

                   *Number of vehicles changed from four to three by

                   Modification P00016.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $     5,864,211.00

                  See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

0003AD        PHASE II  - DESIGN FINALIZ & TEST - CONTIUED                           LO                    $        170,000.00              ____________________________________________                                                  __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DESIGN FINALIZATION & TEST

              PRON: T172T5474K    PRON AMD: 01    ACRN: AC

              CUSTOMER ORDER NO: M9545007MPR7AC9

This is a Cost-Plus-Fixed-Fee CLIN.

Est Cost          $170,000

Fee               $      0

TOTAL             $170,000

CLIN 0003AD was created by Modification P00017 for

the continuation of the Phase II Design Finalization

& Test effort under CLIN 0003AA.  A new CLIN was

created due to funding issues.

                              (End of narrative B001)

The Contractor shall continue the design and

development of the LAV-C2 Upgrade in accordance with

the System Performance Specification and Integrated

Master Plan for Phase II.

                              (End of narrative C001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $       170,000.00

See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

0004AA        PHASE II OPTION - ILS                                                                        $      2,080,025.00              _____________________                                                                         __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: ILS

              PRON: T162T5104K    PRON AMD: 04    ACRN: AB

              CUSTOMER ORDER NO: M9545006MPR6AT4

                  This is a Cost-Plus-Fixed-Fee CLIN.

Est Cost $1,970,917

Fixed Fee $  109,108

TOTAL $2,080,025

                  The CLIN 0004AA option was exercised by

                  Modification P00007.

                  The amount for CLIN 0004AA was adjusted by

                  Modification P00007 to incorporate the

                  proposed amounts from the Contractor's response

                  to the Government's Call for Improvements in

                  accordance with contract paragraph H.3.

                  The amount of CLIN 0004AA was adjusted upward by

                  Modification P00016 in the amount of $400,000 to

                  allow for cost increase and changes described in

                  that modification.  This increase was entirely in

                  the estimated cost line.  There was no change in

                  the fixed fee resulting from this increase.

                  The amount of CLIN 0004AA was adjusted upward by

                  Modification P00017 in the amount of $207,000 to

                  allow for the cost increase described in that

                  Modification.  This increase was entirely in the

                  estimated cost line.  There was no change in the

                  fixed fee resulting from this increase.

                  Modification P00017 also created CLIN 0004AB in

                  the amount of $113,000 for continuation of the

                  same effort that is included in CLIN 0004AA.  The
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                  creation of this new CLIN was necessary for

                  funding reasons.  The total amount of the Phase II

                  ILS effort, including both CLINs 0004AA and 0004AB,

                  is $2,193,025.

                              (End of narrative B001)

                  The Contractor shall perform the ILS efforts

                  in accordance with the Integrated Master Plan

                  and Attachment 005, Technical Manual Contract

                  Requirements (TMCR) for Phase II.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $     2,080,025.00

                  See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

0004AB        PHASE II - ILS - CONTINUED                                             LO                    $        113,000.00              __________________________                                                                    __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: ILS

              PRON: T172T5484K    PRON AMD: 02    ACRN: AC

              CUSTOMER ORDER NO: M9545007MPR7AC9

This is a Cost-Plus-Fixed-Fee CLIN.

Est Cost          $113,000

Fee               $      0

TOTAL             $113,000

CLIN 0004AB was created by Modification P00017 for

the continuation of the Phase II ILS effort under

CLIN 0004AA.  A new CLIN was created due to funding

issues.
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                              (End of narrative B001)

The Contractor shall perform the ILS efforts in

accordance with the Integrated Master Plan and

Attachment 005, Technical Manual Contract

Requirements (TMCR) for Phase II.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $       113,000.00

See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

0005AA        PHASE II OPTION - DT/OT SUPPORT                                                              $      1,122,011.00              _______________________________                                                               __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DT/OT SUPPORT

              PRON: T162T5114K    PRON AMD: 02    ACRN: AB

              CUSTOMER ORDER NO: M9545006MPR6AT4

                  This is a Cost-Plus-Fixed-Fee CLIN.

                  Est Cost      $1,039,143

                  Fixed Fee     $   82,868

                  TOTAL         $1,122,011

                  The CLIN 0005AA option was exercised by

                  Modification P00007.

                  The amount for CLIN 0005AA was adjusted by

                  Modification P00007 to incorporate the

                  proposed amounts from the Contractor's response

                  to the Government's Call for Improvements in

                  accordance with contract paragraph H.3.

                  CLIN 0005AD was created by Modification P00017 for

                  the continuation of the effort under CLIN 0005AA.

                  The creation of a new CLIN was necessary due to

                  funding issues.  The total for the Phase II DT/OT

                  Support effort, including both CLIN 0005AA and

                  0005AD, is $1,257,011.
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                              (End of narrative B001)

                  The Contractor shall support DT/OT in

                  accordance with the System Performance

                  Specification and Integrated Master Plan

                  for Phase II.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $     1,122,011.00

                  See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

0005AD        PHASE II - DT/OT SUPPORT - CONTINUED                                   LO                    $        135,000.00              ____________________________________                                                          __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DT/OT SUPPORT

              PRON: T172T5494K    PRON AMD: 01    ACRN: AC

              CUSTOMER ORDER NO: M9545007MPR7AC9

This is a Cost-Plus-Fixed-Fee CLIN.

Est Cost          $135,000

Fee               $      0

TOTAL             $135,000

CLIN 0005AD was created by Modification P00017 for

the continuation of the Phase II DT/OT Support effort

under CLIN 0005AA.  A new CLIN was created due to

funding issues.

                              (End of narrative B001)

The Contractor shall support DT/OT in accordance with

the System Performance Specification and Integrated
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Management Plan for Phase II.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $       135,000.00

See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

  9 12

W56HZV-05-C-0383 P00017

LOCKHEED MARTIN CORPORATION



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.1  Performance Completion Schedule

F.1.1 Phase I Performance

CLIN            Performance Completion Requirement

0001AA          309 days after date of contract award

0002AA          Conduct of the System Demonstration will begin no later than 240 days after contract award.

                The System Demonstration shall be completed within 45 days after it begins.

Phase I of the contract will be completed upon award of the downselect option for Phase II of the contract.

F.1.2 Phase II Performance

CLIN            Performance Completion Requirement

CLIN 0003AA     Complete when the performance requirements of contract paragraph C.1.2.6 are met.

CLIN 0003AD

                Developmental Test (DT), which was stopped before completion of the first running, will be restarted on 29 May 2007.

The two OT vehicles (SN 521906 & SN 521942) will be used in the performance of this second running of DT. These two vehicles shall be

delivered to the designated Government test site no later than 28 May 2007.  The vehicles will be returned to the Contractor at the

completion of DT for any corrections or changes necessitated by the outcome of DT.

                Operational Test (OT) will start no later than 10 September 2007.  The two OT vehicles will be delivered to the

designated Government test site no later than 3 September 2007.

CLIN 0004AA     Complete when the performance requirements of contract paragraph C.1.2.6 are met.

CLIN 0004AB

   Technical Manuals for Testing.

   The Contractor and the Government shall perform a joint Validation/Verification on the following technical manuals, to be completed

no later than 18 May 2007.

         Operators Manual (TM-08650C-10)

         Lube Instructions (TM-08650C-12)

   The Government shall provide changes required to the Technical manuals on a daily basis.  The Contractor shall deliver verified

manual updates for these technical manuals for DT no later than 25 May 2007:

   The Contractor and the Government shall perform a joint Validation/Verification on the following technical manuals, to be completed

no later than 26 July 2007.

         Organization Level Maintenance Manual (TM-08650C-20)

         SL-4-08650C

         The Contractor shall deliver these verified manual updates, as well as the manuals delivered for DT, further updated based on

the outcome of DT, for OT no later than by 2 August 2007.

CLIN 0005AA     Complete when the performance requirements of contract paragraph C.1.2.6 are met.

CLIN 0005AD

   Developmental Test (DT).  The second running of DT shall be performed over a period of five weeks.  The Contractor shall only be

responsible for the test support required for DT by CLIN 0005AA for a five week period.  Should DT last more than five weeks, either the

remainder of the test will be performed without Contractor support, or the support for the additional test time will be considered a

change in contract scope and the Contractor may be entitled to an equitable adjustment in the contract.

   Operational Test (OT).  OT shall be performed over a period of seven weeks.  The Contractor shall only be responsible for the test

support required for OT by CLIN 0005AA for a seven week period.  Should OT last more than seven weeks, either the remainder of the test

will be performed without Contractor support, or the support for the additional test time will be considered a change in contract scope

and the Contractor may be entitled to an equitable adjustment in the contract.

0005AB          Complete when the MAWTS test (see Modification P00010) has been completed.
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0006AA          Checklist shall be provided to PMO-LAV by 1 September 2006.

F.1.3 Phase III Performance

CLIN            Performance Completion Requirement

1001AA          See LAV-C2 Upgrade Production Delivery Schedule below (1st year)

1001AB          To be determined after completion of Equipment Damage and Refurbishment Report (CDRL A012)

1002AA          In conjunction with delivery of 13th production vehicle (3rd production unit from 2nd Year Production Option)

2001AA          See LAV-C2 Upgrade Production Delivery Schedule below (2nd year)

2002AA          90 days after completion of PVT

2003AA          90 days after final vehicle delivery

3001AA          See LAV-C2 Upgrade Production Delivery Schedule below (3rd year)

3002AA          90 days after final vehicle delivery

                        Planned LAV-C2A1 Vehicle Delivery Schedule to the Contractor

Months after Option Exercise   1     2     3     4     5     6     7     8     9    10    11    12    Total

 1st Year Production Option    1     2     2     2     2     1                                         10

 2nd Year Production Option    1     2     2     2     2     2     2     2     2                       17

 3rd Year Production Option    2     2     2     2     2     2     2     2     2     1                 19

                                Notional LAV-C2A2 Upgrade Production Schedule

                               Year   Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Total

 1st Year Production Option    2008                      1     2     2     2     2     1                       10

 2nd Year Production Option    2008                                                          1     2     2      5

 2nd Year Production Option    2009    2     2     2     2     2     2                                         12

 3rd Year Production Option    2009                                        2     2     2     2     2     2     12

 3rd Year Production Option    2010    2     2     2     1                                                      7

 TOTAL                                                                                                         46

F.2 Definitions

F.2.1 CLIN means Contract Line Item Number, and refers to the contract items listed in Section B of this document.

F.2.2 Delivery is defined as follows:

   (a) FOB Origin - Contractor is required to deliver its shipment as provided in FAR 52.247-29(a)(1)-(4) by the time specified in the

individual contract; or

   (b) FOB Destination - Contractor is required to deliver its shipment as provided in FAR 52.247-34(a)(1)-(2) by the time specified in

the individual contract.  The Contractor must take into consideration the length of time necessary to deliver its shipment to the

destination designated in the contract, to ensure that the item reaches its destination by the time reflected in the contract.

                                               *** END OF NARRATIVE F 0002 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AD  T172T5474K             AC       2        $               0.00  $         170,000.00            $         170,000.00

        M9545007MPR7AC9

0004AA  T162T5104K             AB       1        $       1,873,025.00  $         207,000.00            $       2,080,025.00

        M9545006MPR6AT4

0004AB  T172T5484K             AC       2        $               0.00  $         113,000.00            $         113,000.00

        M9545007MPR7AC9

0005AD  T172T5494K             AC       1        $               0.00  $         135,000.00            $         135,000.00

        M9545007MPR7AC9

                                                                           _________________

                                                         NET CHANGE    $         625,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AB        17  671319M7KE2506785400674432DC1555D00006MPR6AT4                        $         207,000.00

Marine Corps         AC        17  781319M7KE2506785400674432DC1555D00007MPR7AC9                        $         418,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         625,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      12,426,593.00              $         625,000.00              $      13,051,593.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       17  06071319M7KE     250678540067443  2DC1555D00006MPR6AT4   M9545006MPR6AT4                         067443

AC       17  07081319M7KE     250678540067443  2DC1555D00007MPR7AC9   M9545007MPR7AC9                         067443
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